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Meeting Minu~es Transmittal 

32 5 HAZARDOUS WASTE TREATMENT UNI TS 
Project Managers Meeting 

337 Building, Glacier Peak , 1st Floor Nort 
Richland , Washington 

December 10 , 1996 
2 : 00 p . rn . to 3 : 00 p . m . 

00465 0 

The undersigned indicate by their signatures that these 
meeting minutes reflect the actual occurrences of the 
above dated Unit Managers Meeting . 

Ma;g~~t Manager, RL 

Greta P . 
Ecology 

Davis, Unit Manager , Washington 

Date : fkJ . f. /1f1-
~ J 

Date:~• 2 19:?J 
State Depa~of 

32~H zardous Waste Treatment Unit s, PNNL Concurrence 

l u a ,,l.;Uvt,(__ . Date , / - 'l- 9 7 
Shelly ~~i.rontrac~or Representative, PNNL 

Purpose: Discuss Permitting Process 

Meeting Minutes are attached . The minu te s a re comprised of the 
following : 

Attachment 1 - Agenda 
Attachment 2 - Summary of Discussion and Commitments / Agreeme nts 
Attachment 3 - Attendance List 
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) Attachment 1 

325 HAZARDOUS WASTE TREATMENT UNITS 
Project Managers Meeting 

337 Bui ldi ng, Glaci er Peak , 1st Floor North 
Richland, Washi ngton 

December 10 , 1996 
2 : 00 p . m. to 3:00 p.m . 

Agenda 

1. Approval of Past Project Managers Meeting Minutes (Ec o l o gy /DOE
RL / PNNL ) (J . McAtee) 

2. 3 25 HWTUs Part B Permit Application, WORKING DRAFT, Rev . 1 
(Ecology/DOE-RL/PNNL) (M . McCoy/M. Jarivs) See Action 
#08 - 01-96:1; 08-01-96:2 

• Status of Comments and Resolutions 

3 . Status of 325 HWTUs Part A Rev 4 Submittal ( DOE-RL / PNNL ) 
(H. Tilden) See Action #1 0-09-6:2 

4. 325 HWTU Interim Status Quantity Exceedance (Ec o l ogy/ DOE-
RL / PNNL) (M . Jarvis) 

5. Status of Silver List Issues (Ecology/DOE-RL / PNNL) (H. Ti lde n ) 

6 . Efficiency Issues (Ecology/DOE-RL) (M. Jarvis) 

7. Sc hedule Variance and Funding ( Ecology /OOE-RL/PNNL) ( J. Fu l ton) 

8 . Status of Action Items (Ec o logy/DOE-RL / PN NL) 

08-01-96:1 

08-01-96:2 

10 - 0 9-9 6 : 2 

Ecology will provide final comment s o n th e 325 
HWTU Part B permit applicati o n by the ne x t 
workshop on August 6, 199 6 . (Ref e rs t o WA P 
comments) 
ACTION: G. Davis (Ecology) 

Resolve actions from the past 325 Part B wo r kshop 
by the next workshop on August 6 , 19 9 6 . ( Wo r kshop 
was held on 10/17/96. Of 104 acti o n items 
assigned , 3 remain unresolve d. 4 fi gure 
revi s ions remain open). 
ACTION : Ecology and PNNL 

Communi c at e t o PNN L the p oten tia l to amend the 
NOI to adjust the current treatment l i mit s by the 
next PMM (12/10/96). 
ACTION: G. Davis/J. Wallace (Eco log y) 



~97!3527.1121 

Attachment 2 

325 HAZARDOUS WASTE TREATMENT UNITS 
PROJECT MANAGER -MEETING 

337 Building , Mt. Rainier , 3 rd Fl oor No rth 
Ri chl and , Washington 

December 10, 1996 
2:00 p . rn . to 3 : 00 p.rn . 

Summary of Discussion and Commitments/Agreements 

1. Appro val of Past Project Managers Meeting Minutes 

The November 4, 1996 Project Manager Meeting (PMM) minut e s were 
approved. 

2 . 325 HWTU's Part B Permit Application, WORKING DRAFT, Rev. 1 

• Status of Comments and Resolutions 

M. McCoy (PNNL) reported that PNNL is waiting for guidance 
regarding the Waste Analysis Pl an (WAP) before proceeding with 
revision of the Part B Permit Application . H. Tilden ( PNNL ) 
reported that the WAP subcommittee comprised o f DO E- RL, Eco l ogy 
and contractors, is attempting to meet a December 20 , 1 996 d ate 
to provide a standard guidance for the WAPs to the main 
committee. J. Wallace (Ecology) inquired about finalizing t he 
Part B prior to the WAP guidance, and then writing a permit 
modification and incorporating the WAP guidance. T. McKarns 
( DOE-RL) responded that DOE-RL and PNNL prefer to wait for th e 

WAP guidance before revising the Part B, which wo ul d s ave t ime 
and money. T . McKarns added that the submittal date for the Pa rt 
B to Ecology is july 1, 1997, and DOE-RL/PNNL are c onfi de nt th e 
Part B will be finalized by that date. 

J . Wallace (Ecology) inquired about funding f o r revision of t h e 
Part B. M. Jarvis (DOE-RL) responded that the project i s a 
target case activity and required by fedeial law ; however, th e 
funding issues are not s e ttled by DOE-Headquarters. T. McKarns 
stated (DOE-RL) that there is funding for one more worksh o p. 

J . Wallace (Ecology) asked if the funding shortfall for the RLWS 
upgrades for the tank in 325 is a separate line item fr om the ' 
permitting portion of 325 funding. J. Fulton (PNNL ) responded 
that the tank is included in the Part Band it is a separace 
budget item. J. Wall a ce q uestioned how t he Part B cculd be 
finalized if no funding is available for the tank, whi ch i s 
already written into the Part B. T. McKarns responded that the 
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Part Bis still a permit application at this point, and it sti ll 
can be changed after it is submitted to Ecology. J . Wallace 
indicated that she would review the issue and provide a response. 

3. Status of 325 HWTUs Part A Rev 4 Submittal 

H. Tilden (PNNL) provided an update regarding the feasibility of 
amending the existing Notice of Intent (NOI) to include 
additional capacity to the 325 HWTU. H. Tilden stated that 
following a discussion with G. Davis (Ec o l ogy ) , Ec o log y has 
granted approval to amend the NOI, and Ecology wi ll walk DOE
RL / PNNL through the process since there is no formal guidance 
available. DOE-RL/PNNL will submit to Ecology the informati o n t o 
amend the NOI, and Ecol ogy will determine the path forward. The 
act i o n at this time is for PNNL to prepare an addendum to the 
NO I. 

4 . 325 HWTU Interim Status Quantity Exceedance 

M. Jarvis (DOE-RL) stated that DOE-RL received a letter fr om 
Ecology complimenting DOE - RL/PNNL f o r volun tar ily reporting an 
amount of waste that was treated wh ich exceeded the regulator y 
limit, and DOE-RL/PNNL will not be penalized for exceeding the 
limit. M. Jarvis expressed appreciation to PNNL for self 
reporting the issue. 

G. Davis (Ecology) pointed out that Ecology's letter is not 
intended to set a precedent, and that voluntarily reporting 
incidents will be dealt with on a case-by-case basis . 

5. Status of Silver List issues 

H. Tilden (PNNL) reported that there are three Sil ver list issues 
remaining to be closed. Two of the issues are related to the 
RLWS tank replacement project, and the third issue is being 
resolved. 

6 . Efficiency Issues 

There were no efficiency issues for discussion. 

] . Schedule Variance and Funding 

M. Jarvis (DOE-RL) stated that the funding issues were reported 
on by J. Fulton (PNNL) during t0e 300 Area PMM held at 1 : 00 p.m. 
today. Meeting minutes . are available for review. 
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8. Status of Action Items 

08-01-96:1 

08-01-96:2 

10-09-96:2 

11-04-96:1 

11-04-96:2 

Ecology will provide final comments on the 325 HWT U 
Part B permit application by the next wo rkshop on 
August 6, 1996 . (refers to WAP commen ts) . 
This action item was discussed under i t em tw o , 325 
HWTU's Part B Permit Application, Working Draft, Re v . 
1 . This action . item wa~ left open. 

Resolve actions from the past 325 Part B workshops by 
the next workshop on August 6 , 1996. (wo rksh o p was 
held on 10 / 17/96 . Of 104 action items assigned, 3 
remain open.) This action item was left open . 

Communicate to PNNL the potential to amend the NOI to 
adjust the c urrent treatment limits. 
Ecology has approved amending the existing NOI . PNNL 
will provide Ecology an addendum to the NOI, and 
Ecology will provide guidance for further action. This 
action item was closed . 

A list of questions regarding amending the existing NOI 
will be provided to G. Davis (Ecology)· . This list will 
assist her on how to proceed with the NOI. 
H. Tilden submitted a list of questions to DOE-RL f o r 
review and submittal to Ecology. This item was c losed . 
M. Jarvis (DOE-RL) will review the list and f o r wa rd it 
to Ecology. 

A guidance letter , from Ecology , will be provided to 
PNNL by the next PMM (12 - 10-96) regarding amending the 
existing NOI. 
Ecology will transmit a letter to PNNL following 
receipt of the list of questions drafted by PNNL and 
forwarded to DOE-RL . This action item was left o pe n . 

9. General Discussion 

J. Wallace (Ecology) requested clarification of the tanks 
included in the Part B Permit Application . M. McCoy (PNNL) took 
an action to provide the information via cc:Mail to J. Wallace. 

10 . New Action Items 

12-10-96:1 M. Jarvis (DOE-RL) will review PNNL ' s list of 
questions regarding ·amending the existing NOI and 
transmit it to G. Davis (Ecology) 
ACTION: M. Jarvis (DOE-RL) 
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M. McCoy (PNNL) will send J . Wallace (Ecology) via 
cc : Mail a list of the tank s included in the Part 8 
Permit Application . 
ACTION : M. McCoy (PNNL) 
CLOSED - 12/10/96 

11. Next Project Managers Meeting 

• Next Meeting 

The next PMM was scheduled for January 9 , 1996 , in Richland, 
Washington. 

• Proposed Topics 

Proposed topics may be submitted to J . D. Mc Atee (PNNL ) 372- 3605 . 
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Name 

Attachment 3 

325 HAZARDOUS WASTE TREATMENT UNITS 
Project Managers Meeting 

337 Building, Glacier Peak , 1st Floor North 
Richland, Washington 

December 10, 1996 
2:00 p.m. to 3:00 p.m. 

Attendance List 

Or anization Phone Number 

?(, - OL/9 
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Distribution: 

M. A. Barnard RL KS - 50 
G. D. Buckley PNNL P7-28 
D. B. Crossley PNNL P7-79 
G. p. Davis ·Ecology B5-18 
B . J. Day PNNL P7-28 
M. F . Jarvis RL KS - 50 
s . K. Johansen GSCC 81-42 
s . L. Jones PNNL P7 - 72 
J. K. Larsen PNNL P7-28 
w. B. Larson PNNL P7-28 
M. W. McCoy RL P7-79 
A. C. McKarns RL A5-:-15 
G. W. McNair PNNL P7-75 
M. J . Riess PNNL P7-75 
R . T. Steele PNNL P7-22 
G. T. Thorn t on PNNL P8-34 
J . J . Wallace Ecology B5-18 
s. L. Warren PNNL P8-34 
RCRA Files/JM WHC H6-23 

ADMINISTRATIVE RECORD (Two Copies): 325 Hazardous Waste Treatmen t 
Unit, T-3-4 [Car of EDMC, WHC (H6-08)] 

Washington State Department of Ecology Nu clear and Mix e d Waste 
Hanford Files, P.O. Box 47600, Olympia, Washingt on 98504 -7 600 

Please send c omment s on distribution list to M. W. McCoy (P7-79), 
(509) 376-1483. 


